



Astra

WP 2- Dissemination

Kick-Off-Meeting,
26-28 October 2005
Hamburg-Harburg

Michael Staudt, GTK

Contents

- ≡ Objectives
- ≡ Planned results
- ≡ Milestones
- ≡ Work plan
- ≡ Nomination of WP leader
and country co-ordinators

Objectives

- ≡ Dissemination and promotion of ASTRA project and project results
 - ≡ Raising awareness in the countries of the BSR
 - ≡ Promotion of climate change adaptation strategies and the newest scientific results
 - ≡ Organization of conferences & workshops in each country with politicians, planners and experts
 - ≡ Project website, logo, leaflet
 - ≡ Scientific Conferences (Posters, Oral presentations)
 - ≡ Newsletters
 - ≡ Publications
 - ≡ Project results will be disseminated and presented to environmental and planning authorities
 - ≡ Final Conference Proceedings
- Communication (internal, external, media)

Planned results

Strategic focus: Presentation of climate impact research results for the BSR and discuss the consequences of climate change effects.

- ≡ 3 international conferences (30+ participants) in Poland, Lithuania, Latvia. Regional or local workshops in participating countries, (10+ participants) with planners, politicians and decision makers

Outputs: (application form)

- ≡ 1 website, 4 newsletters, 3 publications, 1 conference proceedings,
- ≡ at least 6 meetings including a kick off meeting and final conference
- ≡ 3 reports
- ≡ 1 detailed project work plan including communication plan between inner and outer circle and ensuring the involvement of the interest groups
- ≡ Regional and local workshops

Responsible partners: GTK, CURS, ECAT, TuTech Innovation, PIK, PGI, University of Latvia, local and regional partners

Milestone 1

Activities:

- ≡ Winter storm study of the local, regional, national and BSR-level measures taken during the January 2005 winter storm (input from WP 3)
- ≡ Analysis of existing climate models of PIK towards impacts on the Baltic Sea Region.
- ≡ Design of project's website. Design of project leaflet. Compiling the first newsletter.
- ≡ Detailed project work plan for each partner wanted from the Joint Secretariat to see how all partners are involved in the project (see seperate presentation later)

Outputs

- ≡ Document on the impacts and adaptation issues in the case study areas (input from WP 1)
- ≡ Project website, leaflet
- ≡ First newsletter
- ≡ Kick-off meeting in Hamburg
- ≡ Case study regional and local meetings
- ≡ Detailed project workplan document including all partners activities

Deadline for your input: 15.December 2005

Milestone 2

Activities: (Januar – June 2005)

- ≡ Winter storm study results will be visualised as a web application, other website updates
- ≡ Second newsletter
- ≡ Organization and preparation of the first conference in Lithuania
- ≡ Conference location (Vilnius, Klaipeda, Kaunas)
- ≡ Conference should be a visual presentation to demonstrate "climate change in action"
- ≡ Case study local and regional meetings (schedule)
- ≡ Activities will be performed according to the detailed work plan developed in MS1.

Outcome: International conference, web application,
Work report documents from all case study areas

Milestone 3

Activities: (July – December 2006)

- ≡ Third newsletter
- ≡ Project website-updates
- ≡ Organization and preparation of the second conference in Poland (Gdansk)
- ≡ Activities will be performed according to the detailed work plan developed in MS1.

Outcome: International conference, Work report documents from all case study areas

Milestone 4

Activities: (January – July 2007)

- ≡ Organisation of the 3rd international conference in Riga
- ≡ Regional and local workshops
- ≡ Maintenance of project website
- ≡ Fourth newsletter
- ≡ Activities will be performed according to the detailed work plan developed in MS1.

Output: Conference in Riga

Milestone 5

Activities: (July – December 2007)

- ≡ Organization of last regional and local workshops: how can the results be applied?
- ≡ Organization of the final conference in Espoo, Finland
- ≡ Activities will be performed according to the detailed work plan developed in MS1.

Outputs:

Final conference proceedings or final project publication

Nomination of WP leader



≡ Proposals

Thank you!



Michael Staudt
Betonimiehenkuja 4
02151 Espoo, Finland

Tel.: +358 20 550 2341
Fax: +358 20 550 12

Email: michael.staudt@gtk.fi
www.gsf.fi